



Printed Pages : 2

ME – 601

(Following Paper ID and Roll No. to be filled in your Answer Book)

**PAPER ID : 4049**

Roll No.

--	--	--	--	--	--	--	--	--	--

### B. Tech.

(SEM. VI) EXAMINATION, 2006-07

### PROJECT MANAGEMENT

Time : 2 Hours]

[Total Marks : 50

Note : Attempt *all* the questions.

1 Attempt any **four** parts of the followings :  $3\frac{1}{2} \times 4 = 14$

- (a) What background informations are required for defining goals of a project ? Explain.
- (b) Describe the procedure of 'breaking down a structure' in forming an organization. Explain with example.
- (c) Write short note on the followings:
  - (i) Letter of indent
  - (ii) Open tender
  - (iii) Performance measurement indicators
- (d) List the responsibilities of a project manager. Describe 'coordination' in detail.
- (e) Explain the difference between internal and external project control.
- (f) Describe the features and properties that distinguish human organization from other systems.

V-4049]

1

[Contd...

- 2** Attempt any **two** parts : **6×2=12**
- (a) Differentiate between Project Management Information System and Ordinary Management Information System. Discuss the basic information required for a good Project Management Information System.
  - (b) Name and describe the functions which are performed better with computer based project management information system.
  - (c) Discuss the difficulties encountered in managing a project. Explain with an actual example.
- 3** Attempt any **two** parts : **6×2=12**
- (a) Explain followings with one example :
    - (i) Total float
    - (ii) Independent float
    - (iii) Free float.
  - (b) Describe three time estimates used in a PERT network. Show these time estimates on the frequency distribution they follow.
  - (c) Describe the process of crashing a network in detail.
- 4** Attempt any **two** parts : **6×2=12**
- (a) Describe the five elements of Total Quality Management.
  - (b) What is ERP ? How is it different from MRP ? Discuss any one popular ERP Software.
  - (c) Explain the following terms and their use in MRP :
    - (i) Bill of material
    - (ii) Master Schedule.